POWER PLATFORM SALES APP · PROJECT HISTORY

How a Dynamics 365 Sales alternative was planned and built in a conversation

A readable record of the project chat, its 91 threads and the GitHub issue tree, from the first message on 8 October 2026 to the v3 plan on 14 October.

3	91	125	73
versions planned (v1, v2 built)	conversation threads	GitHub issues (89 closed)	pull requests merged (of 75)


Contents

1. How the work flowed (process overview)
2. The story, phase by phase
3. Every thread: what it decided or built
4. The issue tree: maps, specs, tickets and pull requests

Built from the project chat, every thread in the project and the GitHub repository Bramvdw94/power-platform-sales-app, as of 16 October 2026. Threads are summarized rather than transcribed. Each thread was read in full, then condensed to what it decided or built. Tool output and internal identifiers are left out, and the quotes are Bram's own words, lightly trimmed.

1 · How the work flowed

Each version went through the same loop. Bram set direction and made decisions, Claude researched, proposed and built, and GitHub issues held the plan.



THREE TURNS OF THE LOOP

v1 · core CRM

8 – 10 Oct 2026

Map #2 · 14 tickets
(3 research, 8 grilling, 1 prototype, 2 checks)
Spec #23 · 12 build tickets #24–#35

Accounts, Contacts, Leads + Disqualify, Opportunities + stages + Close, Qualify, Pipeline Board/Funnel, activity timeline, Home "My work", Reassign, sample data, Salesperson role + manager hierarchy

All 12 built and deployed
10 Oct, 12:20 UTC

v2 · engine + commerce

10 – 13 Oct 2026

Map #58 · 19 tickets · ADR 0001
(4 research, 11 grilling, 4 prototypes)
Spec #91 · 16 build tickets #92–#107

Process engine (TS + C# plug-in), process bar, Automation page, Business rules, Products + lines, Quotes, Quote PDF, template builder, Forecast + Quotas, My numbers, Account timeline

All 16 built and deployed
13 Oct, 21:55 UTC

v3 · reach + AI

13 – 14 Oct 2026 (planning)

Map #131 · 24 tickets · ADR 0002, 0003
(7 research, 11 grilling, 6 prototypes)
Spec #168 · 32 build tickets #169–#200

Outlook email/meetings, Teams notices, views, import, duplicates, Approvals, Jev Decision rules, web-to-lead, forecast trends, discounts + Orders, Mistral AI assist (free or very cheap only)

Planned, build not started
all 32 tickets open

Who did what

Bram, a Power Platform consultant, worked mostly from his phone in a Claude project. He typed the wayfinder and spec commands himself, answered grilling questions (often with a single "Yes" to Claude's recommendations), picked prototype variants, and gave one-line merge approvals.

The project coordinator (Claude in the project chat) triaged each message, started a thread for every new ask, and ran the build on autopilot. It started each ticket as soon as its blockers closed, and it kept memory of rules such as "no confirmations for trivial things" and "no paid Azure".

Thread sessions (Claude in each thread) did the focused work: research, grilling, prototypes as clickable artifacts, code, tests and PRs. For anything needing `pac`, the Dataverse CLI or a deploy, a thread started a **Remote Control** session on Bram's PC with Claude Code, where the CLIs are signed in to the dev environment *dev-salesapp*.

GitHub was the shared memory of the plan. It held a map issue per version, decision tickets as sub-issues, a spec issue with build tickets as sub-issues, a `GLOSSARY.md` and ADRs that grew with every decision, and CI on every pull request.

Ground rules that shaped the conversation

- Treat it as a client-ready product even though it started as practice: *“Do not let this ruin the professional nature of this project.”*
- Work only in dev-salesapp, with one unmanaged SalesApp solution, publisher `vibe`, and no Test/Prod pipeline yet.
- Autonomy: a standing go-ahead for schema, roles, deploys and PRs in dev, with no confirmations for trivial things. Merges need a typed "merge <n>" because a permission check blocks them otherwise.
- Cost: nothing that needs a paid Azure subscription. The build runs on the cheaper model once design decisions are made.
- Prototypes must be checked in dark mode, including form inputs, not only text contrast.

2 · The story, phase by phase

Eight days, one person typing mostly from a phone, and a set of Claude sessions doing the work. This is how the conversation went.

Phase 0 · Getting set up 8 Oct, evening

The project opened with a single line from Bram: *"there is a github project already"*. Claude looked at the repository and found only Microsoft's code-app starter (Vite, React, TypeScript), with no Dataverse connection and no sales tables. The first hour went to plumbing. The Dataverse connector turned out to be switched off for the project, and the *dv-connect* skill Bram had just installed was not visible to sessions that had started before it was enabled (*"It's literally there"*, Bram wrote). A fresh thread picked it up. Because the PAC and Dataverse CLIs only run on Bram's own PC, Claude started its first **Remote Control** session there, signed the tools into *dev-salesapp* and cloned the repo.

Bram then ran Matt Pocock's skill setup. It configured GitHub Issues as the tracker, added triage labels and a glossary convention, and produced PR #1. His reaction, *"do I really manually have to accept the pr?"*, set the first standing rule: Claude merges its own green PRs.

Phase 1 · Planning v1 with wayfinder 8–9 Oct

Asked how to plan, Claude recommended the **wayfinder** skill. It charted map issue **#2** with the goal of a buildable spec for a v1 that a small team could use instead of Dynamics 365 Sales, motivated by licence cost and a simpler UI. Three research tickets ran first (Dataverse security, what code apps can do, activity tables). After that Bram worked through the grilling tickets one at a time, typing `/mattpocock-skills:wayfinder #2` in a new thread for each.

A working pattern formed quickly. Claude asked a question and gave a recommendation. Bram usually answered *"Yes"*, or asked for best practice, and then Claude laid Salesforce, Dynamics 365 and HubSpot side by side. Bram picked Salesforce's Lead statuses and its Opportunity stages. Two threads once grabbed the same Lead ticket and asked conflicting questions, so the coordinator paused one. The pipeline board became the first clickable **prototype**; Bram liked both variants and asked for the combination. Bram also stated the standard for the whole project: *"Do not let this ruin the professional nature of this project."* Packaging was settled as dev only, publisher `vibe` and a single unmanaged SalesApp solution. A spike confirmed that manager hierarchy lets a manager edit a report's records on custom tables. On the morning of 9 Oct the map was complete, and `/to-spec` produced spec **#23** with 12 build tickets.

Phase 2 · Building v1 9–10 Oct

Bram did not want to babysit the build: *"I don't want to have to start the agents myself."* The coordinator began starting each build ticket the moment its blockers closed. #24 (tables) and #26 (test setup and data gateway) ran in parallel, then #25 and #27, and so on. When Bram asked whether Claude could run more autonomously, a standing go-ahead went into the project instructions. A repo allowlist for `pac pa git gh az` followed in PR #41. One message from that day became a lasting rule: *"Stop asking me for ok for all these trivial things."*

The friction was practical. Usage limits paused threads several times. The laptop's own permission check still wanted typed approvals for security changes. Overnight the laptop went offline, and four threads waited for it to come back. By 10 Oct 12:20 UTC all twelve tickets (#24–#35) were merged and deployed:

Accounts and Contacts, Leads with Disqualify, Opportunities with stages and Close, Qualify, the Pipeline Board and Funnel, an activity timeline, Home "My work", Reassign, sample data, and the Salesperson role with its security check script.

Phase 3 · Planning v2 10–12 Oct

"What now. I can't work with it now because I'm not home. But we can plan v2." Map **#58** set four themes. The first was a **process engine**, where managers build processes and business rules in the app, similar to D365 business process flows. The others were Account activity rollup, products and quotes, and forecasting with dashboards. Four research tickets compared Dataverse runtime options and competitors. The central architecture decision became ADR 0001: one generic synchronous C# plug-in plus a TypeScript engine in the app, sharing JSON test cases.

Prototypes carried a lot of weight in this phase: the process builder, the Quote PDF, the forecast layout and the business rules editor. Bram tended to want more than was offered. He said *"I want a template builder too, not just the creation of it"*, and of the forecast layouts, *"how about all three. I love the look of all of them"*. Reviewing the prototypes also turned up two live bugs, dark-mode dropdowns and a squeezed phone header (#77, #78), and both were fixed the same evening. Bram asked whether he really needed the most expensive model. The answer was yes while design decisions were still being made, then Sonnet for the build. Spec **#91** was published on 12 Oct with 16 build tickets.

Phase 4 · Building v2 12–13 Oct

The v2 build ran into infrastructure problems more than code problems. The first session connected to the wrong folder on the laptop (*"Why are you connected to obsidian vault?"*) and was restarted in the repo with Sonnet. The laptop allowed only about three Remote Control sessions at once and kept stale slots after sessions ended. Bram fixed it by restarting `claude remote-control`, after asking Claude to *"Say EXACTLY WHERE I need to add this"*. One night two sessions stopped with "extra usage unavailable".

A permission check on both the laptop and the cloud also blocked merges, so the merge step changed: when CI is green, Claude asks for a one-line *"merge <n>"*. Claude refused to click the Outlook consent prompt for Bram (*"it lets the app send mail as you"*); Bram allowed it himself and the live test quote email went out. After using Quote templates, Bram asked that the System Administrator always be able to do everything, which became PR 127. By 13 Oct 21:55 UTC all 16 tickets were closed. The release included the engine, the process bar, rule effects, the Automation page with flow and rules builders, Products, product lines, Quotes, the Quote PDF and its template builder, Forecast and Quotas, My numbers, and the Account timeline.

Phase 5 · Planning v3 13–14 Oct

"Let's make a v3." Bram picked seven themes from a list of eight and left out the Test/Prod pipeline. The themes were Outlook and Teams, everyday usability, a second round of the process engine, forecast depth, lead capture, commerce and AI assist. He added **Jev**, a cheap decision-only model, as Decision rules. Map **#131** ran seven research tickets in parallel inside one thread, which confused Bram at first because they did not appear as separate threads. A firm cost rule applied: nothing that needs a paid Azure subscription. The research found no free AI inside the tenant. The cheapest routes were about $5 of prepaid credit for Jev and about €10 for Mistral, with a free Cloudflare Worker for the web form.

Eleven grilling sessions followed, mostly closed with a single *"Yes"* that accepted every recommendation, plus ADRs 0002 and 0003. Bram then asked *"Can't we make all the prototypes in parallel?"* and three prototype threads ran side by side. Bram repeated that invisible dark-mode inputs were *"a consistent problem"*, and every later prototype brief included a dark-mode input check. On 14 Oct the spec **#168** and 32 build tickets (#169–#200) were created. Bram switched off the first two build sessions shortly after, so v3 is fully planned and not yet built.

Phase 6 · Telling colleagues 14 Oct

With v3 planned, Bram asked for help with a 15–20 minute knowledge-sharing talk at his Dynamics consultancy. It was to cover his way of working (a Claude project on the phone plus a PC with Claude Code and the Power Platform tools), the Matt Pocock loop, code quality, and what this means for functional consultants. After one grilling round he asked for the deck in Dutch, with visuals, and added *"It would be so cool if you could make an automated video while clicking through the app"*. The thread delivered a 17-slide Markdown deck for his company's PowerPoint skill, with diagrams, screenshots and a captioned demo video that a script recorded against the app. Everything was pushed to its own branch so he can reach it from his work account. This PDF, requested on 16 October, is the companion record of the same story.

3 · Every thread

All 91 threads in the project in chronological order, grouped by phase. Each one was read in full and condensed. The colour tag shows the kind of work.

Setup

SETUP Explore the sales app repo

2026-10-08 19:12 UTC to 2026-10-08 19:12

Bram opened the project by noting a GitHub project already existed. Claude inspected the repo and found only Microsoft's code app starter template (Vite, React, TypeScript, Tailwind, shadcn/ui) with one scaffold commit, no issues, PRs, `power.config.json` or Dataverse tables. It suggested deciding the Dataverse data model (standard vs custom tables) next.

SETUP Connect to Dataverse

2026-10-08 19:53 UTC to 2026-10-08 19:55

Bram asked Claude to run the dv-connect Dataverse skill after activating the connector. Claude verified the connector works against org orgd91f3edf (account and contact present, no D365 Sales tables) but could not find the skill in that session, even after Bram retried. It suggested a new thread might be needed to load the freshly installed skill.

> *Bram: "try again I tried to install it"; the skill still did not appear.*

SETUP Run dv-connect (CLI setup on Bram's laptop)

2026-10-08 19:59 UTC to 2026-10-10 07:53

In a fresh thread the skill loaded and the connector check passed, but Bram needed the PAC and Dataverse CLIs. Claude started a Remote Control session on his laptop ("omarchy"), which signed pac and the Dataverse CLI into dev-salesapp, cloned the repo into ~/Documents/PowerPlatform, and wrote `.env`, `scripts/auth.py` and `.mcp.json`. The clone appeared stuck for a while and an ambiguous "yes" caused a mix-up, but the files were pushed to branch chore/dataverse-connect and the Dataverse MCP server was confirmed working.

Key decisions

- Clone the repo into the PowerPlatform folder; default CLI profile switching to dev-salesapp is fine.
- Setup files stay on a branch; `.env` is never committed.

> *Bram, waiting on the clone: "where can I find the remote session?" Claude admitted an earlier guess was wrong and pointed to the desktop app's Code tab.*

Links branch chore/dataverse-connect

SETUP Setup: agent skills config (PR #1)

2026-10-08 20:26 UTC to 2026-10-08 20:30

Bram ran the Matt Pocock skills setup. Claude asked three questions (issue tracker, triage labels, config file), Bram chose GitHub Issues, and Claude drafted CLAUDE.md plus docs/agents files. It pushed them, created the four missing triage labels and opened PR #1; Bram asked if he had to merge manually, Claude merged it. Bram then said Claude may merge its own PRs from now on, saved as a project rule.

Key decisions

- GitHub Issues as tracker, default triage labels, CLAUDE.md as config file.
- Claude merges its own green PRs; still asks before irreversible actions (prod deploys, shared schema changes).

> *Bram: "do I really manually have to accept the pr?"*

Links PR #1

v1 planning

PLANNING-GRILLING Planning kickoff: v1 map (#2)

2026-10-08 20:32 UTC to 2026-10-08 20:49

Bram asked Matt-style guidance on planning; Claude recommended the wayfinder skill and ran it. After two short rounds Bram accepted all recommendations: a buildable v1 spec for his own team, fresh start, replacing D365 Sales for licence cost and simpler UI. Claude created map issue #2 with 8 decision tickets, merged a GLOSSARY.md (PR #11), and ran three research tickets (activities, security, code apps), which spawned two hands-on check tickets.

Key decisions

- v1 tracks Account, Contact, Lead, Opportunity; Lead and Opportunity separate with a Qualify step.
- Reuse standard Account and Contact; everyone reads, owner and manager edit.
- Notes, Tasks, Phone Calls only; pipeline board is the only reporting; desktop browser, phone-friendly.
- Code apps are GA but need Power Apps Premium per user.

Links issue #2, #3, #4, #12, #13, PR #11

PLANNING-GRILLING Grilling: Lead lifecycle (#3)

2026-10-08 20:50 UTC to 2026-10-08 21:00

Claude proposed three Lead statuses with a disqualify reason list. Bram asked for sales-literature best practice; Claude compared Salesforce, D365, HubSpot and funnel models. Bram preferred Salesforce's statuses, and the labels became Not Contacted, Working, Qualified, Disqualified. Ticket #3 closed and glossary PR #14 merged.

Key decisions

- Four statuses; Disqualified can be reopened, Qualified cannot.
- Disqualify requires a reason from a fixed list; "not now" stays Working with a manually added Task.
- Opportunities can be created without a Lead.
- No automatic task automation in v1; a future business process flow engine goes to Out of scope.

> *Bram on automation: he may later want a "business process flow engine" where managers define processes, so build the basics first.*

Links issue #3, PR #14

PLANNING-GRILLING **Wayfinder #3 (duplicate, paused)** 2026-10-08 20:51 UTC to 2026-10-08 20:59

Bram started a second wayfinder thread on the same Lead lifecycle ticket while the first was running. Claude noticed the collision, paused, and wrote nothing to the ticket or map. When the other thread closed the ticket, this one stood down.

Links issue #3

PLANNING-GRILLING **Grilling: Opportunity stages (#4)** 2026-10-08 21:01 UTC to 2026-10-08 21:09

Bram closed the duplicate thread and re-ran wayfinder. Claude proposed eight answers using Salesforce as the baseline, and Bram accepted all with "Yes". Ticket #4 closed, glossary PR #15 merged after Bram okayed it. This unblocked Qualify, fields and board tickets.

Key decisions

- Six stages: Qualification 10%, Needs Analysis 25%, Proposal 50%, Negotiation 75%, Closed Won, Closed Lost.
- List fixed in v1; stage probability default overridable by owner.
- Closing is a stage; Won records actual value and date, Lost requires a reason.
- Closed deals read-only, reopen by owner or manager; free stage movement; no stage history.

Links issue #4, PR #15

PLANNING-GRILLING **Grilling: What Qualify creates (#5)** 2026-10-08 21:10 UTC to 2026-10-08 21:27

Following Salesforce's Convert pattern, Claude proposed eight rules and Bram accepted all. Ticket #5 closed and glossary PR #16 merged (an Opportunity always has one Account). Claude flagged that setting a Contact's company needs a polymorphic lookup, tied to an existing spike ticket.

Key decisions

- Qualify always creates exactly one Opportunity; Account is required.
- One dialog with suggested matches or Create new; existing records are linked, never overwritten.
- Matches: Account by name, Contact by email then name.
- Only the Lead's owner or manager can Qualify.

Links issue #5, PR #16

PLANNING-GRILLING **Grilling: Fields on Lead and Opportunity (#6)**

2026-10-08 21:19 UTC to 2026-10-08 21:24

Claude checked the environment (single currency, Euro) and proposed nine field decisions modelled on Salesforce. Bram accepted all. Ticket #6 closed with full field lists and Qualify carry-over; glossary PR #17 added five terms.

Key decisions

- Lead: names, company, title, email, phone, website, source, description; last name and company required.
- Fixed Lead source list, copied to Opportunity; no Lead rating, value or address.
- Opportunity has one primary Contact; required name, account, stage, value, close date.
- Single currency (Euro); Account and Contact show only a few fields.

Links issue #6, PR #17

PROTOTYPE

Prototype: Pipeline board (#7)

2026-10-08 21:25 UTC to 2026-10-08 21:41

Claude built a clickable artifact with three variants (Kanban, Funnel bars, Stage path plus table). Bram liked both Kanban and Funnel, so Claude mocked three combinations (Toggle, Stacked, Split). Asked for a recommendation, Claude picked the Toggle, and Bram agreed. Ticket #7 closed; a new ticket #18 on screens was created. The prototype stays on a throwaway branch.

Key decisions

- One Pipeline page with Board | Funnel toggle; board by default, Funnel on phones.
- Columns show total and weighted total; filters default to "My team" with closed hidden.

> *Bram: "To be honest I like both A and B"; he then asked Claude to mock the combinations.*

Links issue #7, #18; artifact "Pipeline Board Prototype"

PLANNING-GRILLING

Grilling: Screens and navigation (#18)

2026-10-08 21:41 UTC to 2026-10-08 21:48

Claude proposed ten answers following Salesforce Lightning: Home, Pipeline, plus list and record pages for four objects. Bram accepted all but asked that the Account activity rollup be recorded as a wanted future feature. Ticket #18 closed, and packaging became ticket #19.

Key decisions

- "My work" Home; left sidebar on desktop, bottom tab bar on phone.
- Simple contains-search across four tables; fixed list views; New opens a small dialog, Edit turns details into a form.
- Activity timeline per record; Account rollup listed as future feature.

Links issue #18, #19, #2

PLANNING-GRILLING

Grilling: Packaging and promotion (#19)

2026-10-08 21:48 UTC to 2026-10-08 22:03

Claude recommended Dev/Test/Prod, managed solutions and a GitHub Actions pipeline. Bram said this is a dev tenant with no DTAP street yet, and asked for publisher vibe with prefix vibe_. Claude adjusted: v1 stays in dev-salesapp as one SalesApp solution, unpacked into Git. Bram asked that the project stay professional despite being a practice build; recorded as a standing note. A sample-data ticket #20 was spawned.

Key decisions

- Publisher "vibe", prefix `vibe_`; one SalesApp solution, split later if needed.
- Test, Production and pipeline deferred as a later effort.
- Unpacked solution committed to the repo.

> *Bram: this is practice, maybe shown to colleagues, but "Do not let this ruin the professional nature of this project."*

Links issue #19, #20, #12, #13

PLANNING-GRILLING **Grilling: Sample data (#20), overnight** 2026-10-08 22:03 UTC to 2026-10-09 09:44

The thread paused for a Claude plan usage limit, then resumed with six sample-data questions (fictional IT services firm, Dutch/Belgian customers, counts, relative dates, load script with fixed IDs). Bram accepted and supplied Entra demo users; Claude assigned Megan Bowen as manager, Adele and Alex as reports, Diego as outside peer, and Bram stays admin. Bram called licensing a non-issue and said polymorphic lookups can be worked around with a custom API. Claude pushed back once, then closed #12 without a spike, and set the manager links via Dataverse.

Key decisions

- Fictional data, about 25 accounts, 30 leads, 30 opportunities; loaded by script.
- Four demo users; one custom Salesperson role; #12 closed with custom API fallback.

> *Bram: "We can work around it by calling a custom api for it."*

Links issue #20, #12, #13, #8

RESEARCH **Test: Manager hierarchy security (#13)** 2026-10-09 09:44 UTC to 2026-10-09 10:26

The last open map ticket. Claude started a laptop Remote Control session to enable hierarchy security (Manager, depth 1), create a throwaway table and role, and test edits as Megan, Adele, Alex and Diego via impersonation. Bram's approval message was first cut off ("Go ahead and"), costing a round trip, and he asked for more frequent status updates on remote work, saved project-wide. Result: a manager can edit a report's record while peers only read; with hierarchy off the edit is refused. Cleanup was done and hierarchy stays on.

Key decisions

- No separate manager role needed.
- Role cannot be named "Salesperson" (a managed Microsoft role already exists); the vibe publisher did not yet exist.

> *Bram, not at home, could not find the remote session; Claude explained it has no window and reports back.*

Links issue #13, new issue #21 (reassign and role name)

PLANNING-GRILLING

Grilling: Who can reassign a record and the sales role name (map #2, ticket #21)

2026-10-09 10:27 UTC to 2026-10-09 10:48 UTC

Bram ran the wayfinder on the sales app map and Claude picked the last open ticket. Claude posted five questions, each with a recommended answer: who may reassign, to whom, what moves along, whether read-only records can be reassigned, and the role name. Bram answered "Yes" to all five. Claude recorded the decision on ticket #21, the map and the glossary (new "Reassign" term, PR #22), leaving all 14 tickets closed.

Key decisions

- Owner and the Owner's manager can reassign Leads, Opportunities, Accounts and Contacts; no approval step or notification in v1.
- Reassigning moves only the record and its open Tasks and Phone Calls; an Account's Contacts and Opportunities stay put (Account-to-Contact cascade set to no-cascade).
- Qualified Leads and closed Opportunities can still be reassigned.
- The role is called "SalesApp Salesperson".

> *Claude flagged that manager-assign through hierarchy was untested and proposed a small extra manager role as fallback.*

Links map #2, ticket #21, PR #22

SPEC Writing the v1 spec (#23) and splitting it into build tickets

2026-10-09 10:55 UTC to 2026-10-09 11:19 UTC

Bram ran /to-spec and Claude turned the 14 closed decisions into spec issue #23 with 112 user stories, labelled ready-for-agent. It proposed one test seam (a data gateway with an in-memory copy, plus security tests run against dev-salesapp as Megan, Adele and Diego) and three defaults: no Delete in v1, deactivate closed records in Dataverse, and a single Lead lookup on the Opportunity. Bram said yes and Claude split the spec into 12 sub-issues (#24 to #35) with blockers. Bram then asked not to have to start agents himself; a coordinator was already running #24 and #26, so the thread was closed.

Key decisions

- Spec confirmed with the three defaults.
- 12 build tickets in order with GitHub blockers; coordinator starts each as blockers close.

> *Bram: "I don't want to have to start the agents myself." Claude briefly suggested /implement-spec, then struck it out because the build was already running.*

Links spec #23, tickets #24 to #35, map #2 closed

v1 build

BUILD Build #26: tests, sales rules and in-memory gateway (plus CI)

2026-10-09 11:16 UTC to 2026-10-09 17:54 UTC

Claude set up Vitest, React Testing Library and jsdom, fixed 3 lint errors already on main, and wrote a pure sales-rules module and the SalesGateway interface with an in-memory version (221 tests). GitHub refused the CI workflow file, so Bram chose to drop it; PR #36 merged and #26 closed. Bram then said "You do it" about CI, so Claude used his laptop. His login lacked the workflow scope, he ran the gh refresh, and CI landed in PR #38. Claude also found a looping gh wrapper on the laptop and renamed it.

Key decisions

- Drop ci.yml from the first PR to unblock, add it separately.
- Rename the self-calling ~/.local/bin/gh wrapper rather than delete it.

> *Claude said it could not push workflow files from the cloud; Bram: "You do it", then "I've done it" after granting the scope.*

Links PR #36, PR #38, issue #26

BUILD Build #24: publisher, SalesApp solution and Lead/Opportunity tables

2026-10-09 11:16 UTC to 2026-10-10 07:53 UTC

Claude asked for a go-ahead, then ran a session on Bram's laptop that created the vibe publisher, the SalesApp solution, five global choices and the Lead and Opportunity tables in dev-salesapp (50/50 metadata checks passed, base currency EUR). Activity relationships were set to Cascade Active. Changing the standard Account-to-Contact cascade was blocked by the laptop's permission check; Bram picked "Change it" on a decision card and typed "I approve all". The unpacked solution was merged as PR #37 and #24 closed.

Key decisions

- Account to Contact reassign cascade changed to no-cascade, so reassigning an Account leaves its Contacts alone.
- No app workaround needed for Lead/Opportunity activity reassignment.

> *Bram replied "I approve all" to unblock the permission prompts.*

Links PR #37, issue #24, spec #23

BUILD Build #25: SalesApp Salesperson role and security check

2026-10-09 11:54 UTC to 2026-10-10 07:44 UTC

Claude wrote a security check script, then a laptop session created the role and assigned it to Megan, Adele, Alex and Diego, though runs were interrupted by usage limits and the laptop going offline. The first check passed 33 of 35; managers could not reassign through hierarchy alone, so a small Sales Manager fallback role was added, plus extras for reading users and system jobs. Bram chose to enforce "only owner or manager adds Notes" inside Dataverse by lowering Append To on Lead and Opportunity. The check ended at 40 of 40 and PR #42 merged.

Key decisions

- Sales Manager fallback role for reassign.
- Enforce the activity rule in Dataverse, not just in the app.
- No custom API needed for polymorphic writes.

> *the laptop would not accept a card tap as approval, only a typed message, so Bram typed "go: lower Append To on Lead and Opportunity".*

Links PR #42, issue #25, #21

BUILD Build #27: app shell and first deploy

2026-10-09 11:54 UTC to 2026-10-09 19:10 UTC

Claude built the shell (sidebar, top bar, phone tabs, routes with placeholders, current user and My team) in cloud PR #39, then a laptop session generated the systemuser and WhoAmI data sources and deployed Sales App into the SalesApp solution. Bram saw his own name, then signed in as Diego and hit a missing Read User privilege, which was added to the role. The app was shared with the four demo users. Frustrated by repeated approvals, Bram asked for a big permissions list; Claude produced repo and laptop settings files and later merged them into Bram's user settings.

Key decisions

- Add Read User at organisation level to the role.
- Share the app with Adele, Megan, Alex and Diego.
- Standing allowlist of pac/pa/git/gh/etc. in settings, with deletes and force pushes still blocked.

> *Bram: "Stop asking me for ok for all these trivial things jeez."*

Links PR #39, issue #27, Sales App in dev-salesapp

OPS Ops: Allowlist laptop CLI commands (PR #41)

2026-10-09 12:12 UTC to 2026-10-09 17:36 UTC

Bram asked for pac, pa, git, gh and az to be allowlisted. Claude drafted the settings but Claude Code's safety check refused to let it commit changes to its own permissions, even with Bram's permission. Bram asked exactly where to put the file, Claude gave a terminal recipe, Bram pushed the branch, and Claude opened and merged PR #41 once CI passed.

Key decisions

- Allow pac, pa, git, gh, az; keep force pushes on "ask".

> *Bram: "Say EXACTLY WHERE I need to add this", after the first explanation was unclear.*

Links PR #41

BUILD **Build #28: Accounts and Contacts** 2026-10-09 14:20 UTC to 2026-10-09 19:26 UTC

Claude built the Account and Contact list, record, New and search pages in the cloud while #25 was still open, and merged PR #40. A laptop session generated the Account, Contact and Opportunity data sources. After #25 closed it deployed, merged solution sync PR #43, and smoke-checked as Adele and Alex. dev-salesapp had no Accounts, so Bram approved a temporary test Account. Adele could attach and clear a Contact's Account, and Alex was refused.

Key decisions

- Reopen #28 after the auto-close until the deploy and demo-user check were done.
- Use a temporary "[security-check]" Account and delete it afterwards.

Links PR #40, PR #43, issue #28

BUILD **Build #35: sample data load and reset scripts** 2026-10-09 19:11 UTC to 2026-10-10 07:51 UTC

Claude wrote a data file (25 Accounts, 50 Contacts, 30 Leads, 30 Opportunities and activities) and load, reset and check scripts with 20 offline tests in PR #44. The laptop session loaded the data, and Adele needed her role removed and re-added to fix a rights glitch. The laptop went offline mid-run overnight. After a second load proved no duplicates and reset spared a hand-made Account, PR #44 merged. Then 24 leftover "SMOKE" test records from other threads were deleted on Bram's typed approval, followed by a clean reset and reload.

Key decisions

- Delete the SMOKE records so reset works fully (it had been blocked on Mergelland Zorg).
- Pipeline should show 20 open deals (the earlier "21" counted a SMOKE deal).

> *Bram asked "Still running?" the next morning after the laptop dropped off.*

Links PR #44, issue #35, decisions #20

BUILD **Build #29: Leads** 2026-10-09 19:22 UTC to 2026-10-10 07:50 UTC

Claude built the Leads list, record page, status moves, Disqualify with a required reason, Reopen and Leads in global search, merged as PR #45. The laptop deployed Leads and Opportunities together and the demo-user check found Disqualify failing because the role lacked Append To on users. Claude added it, the security check stayed 40/40, and PR #47 (data source, role fix, sync) merged and #29 closed.

Key decisions

- Add Append To on User to the role (binding a user lookup needs it separately from Read User).
- Bram declined the offered vault note.

Links PR #45, PR #47, issue #29

BUILD **Build #30: Opportunities** 2026-10-09 19:22 UTC to 2026-10-09 19:47 UTC

Claude built the Opportunity list with stage filter and overdue marking, New, a clickable stage path, edit with probability override, Close Won/Lost and Reopen for owner or manager. PR #46 was rebased on Leads and merged with 322 tests. Deploy rode along with the Leads session. The demo-user check passed after the shared Append To User fix; the "SMOKE #30" record was left behind.

Links PR #46, issue #30

BUILD

Build #32: Pipeline page

2026-10-09 19:47 UTC to 2026-10-10 07:17 UTC

Claude built the Pipeline Board and Funnel views with totals, drag to move or close, and owner, close date and Show closed filters (PR #48, 330 tests). A usage limit paused work overnight, and it waited for Bram's "go". The deploy ran on the laptop with 341 tests, solution sync PR #51 merged, and Megan's team pipeline loaded 16 open Opportunities (5, 7 and 4 per person). Adele could not edit Alex's deals.

Links PR #48, PR #51, issue #32

BUILD

Build #31: Qualify

2026-10-09 19:49 UTC to 2026-10-10 07:24 UTC

Claude built Qualify with a dialog for Account, Contact and Opportunity and a duplicate-safe "Try again" (PR #49), blocked on a typed "go" for the merge. Qualify went live in the Pipeline deploy. The smoke test passed for Adele but failed for Megan qualifying Adele's Lead, because Dataverse refused creating the deal directly in Adele's name. PR #52 creates it as the caller and then assigns it to the Lead's Owner. A parallel deploy risked overwriting the fix, so the live build was re-checked.

Key decisions

- Manager Qualify: create then assign the Opportunity.
- Merge PR #52 from the laptop via gh rather than ask Bram again.

Links PR #49, PR #52, issue #31

BUILD

Build #33: activity timeline and Home

2026-10-09 19:49 UTC to 2026-10-10 07:44 UTC

Claude built Dataverse reads and writes for Notes, Tasks and Phone Calls, the timeline and the Home "My work" section (PR #50, 336 tests). The usage limit paused it overnight. After merging Pipeline and Qualify in, it merged and a laptop session registered the three data sources, deployed, and checked Adele could add and complete all three kinds on all four record types. Sync PR #53 merged and #33 closed. A late redeploy made sure the Qualify fix was live.

Links PR #50, PR #53, PR #55, issue #33

BUILD

Build #34: Reassign

2026-10-10 07:23 UTC to 2026-10-12 23:37 UTC

Claude built the Reassign button and dialog (picker limited to SalesApp Salesperson users, open Tasks and Phone Calls move along), merged as PR #56. Deploying stalled because the laptop refused new Remote Control sessions four times even after other sessions were ended. Bram eventually fixed it, and the deploy found the user list needed role read access, so prvReadRole was added. Verified: Megan moved Adele's Lead to Alex, its open Task moved and the completed Task stayed, and Alex was refused. PR #57 merged and #34 closed.

Key decisions

- Add prvReadRole (business unit level) to the role.

> *Bram asked "Could it be the thread that is deleting data?" when sessions were refused.*

Links PR #56, PR #57, issue #34

v2 planning

PLANNING-GRILLING **Planning v2: scoping the map (#58)** 2026-10-10 12:21 UTC to 2026-10-10 15:33 UTC

Bram asked what to do next, since he was away from home, and wanted to plan v2 using the Matt Pocock process. Claude proposed seven v2 themes. Bram chose the process engine, the Account activity rollup, products and quotes, and dashboards/forecasting, and described his vision: managers building stages, actions and gates plus a business rules builder, without Power Platform backend work. Claude created the new "Map: v2 sales app spec" issue (#58) with 13 tickets and ran four research tickets in parallel (Dataverse runtime, CRM process builders, products/quotes, forecasting).

Key decisions

- Map covers 4 themes; Outlook/Teams, ALM pipelines and smaller gaps are out of scope.
- Flows only on Leads and Opportunities; business rules also on Accounts and Contacts.
- One generic C# plug-in plus app-side evaluation; products need 6 custom tables (dev-salesapp has no D365 tables).
- Forecasting needs no stage history.

> *Bram said the flow stages would map to built-in Opportunity stages, like Dynamics BPFs; Claude confirmed.*

Links Issue #58 (v2 map), v1 spec #23

PLANNING-GRILLING **Grilling: Process engine vocabulary (#63)**

2026-10-10 15:33 UTC to 2026-10-10 15:40 UTC

Claude took the first map ticket and asked nine questions about naming and structure. Bram answered "Yes" to all recommendations. The decision was recorded on the ticket and the map, and the glossary got a new Processes section (PR #72, merged with green CI).

Key decisions

- A manager builds a "Process" made of Steps; several Steps may map to one Stage.
- Stage follows the Step on records with a Process; Close stays outside the Process.
- Gate is checked only when moving forward; Action runs on entering a Step; Steps also carry Key fields and Guidance.
- Business rule is separate from Processes.
- Lead Steps map to open Lead statuses; Lead Process and Opportunity Process are separate kinds.

Links #63, PR #72, #58

PLANNING-GRILLING

Grilling: Step, gate, action and rule types (#64)

2026-10-11 19:54 UTC to 2026-10-11 20:04 UTC

Claude asked eight questions about what Gates, Actions and Business rules can do. Bram pushed back on two: he wanted related-record checks included in Gates and rule conditions. Claude then asked four follow-ups on how related-record checks and parent fields work, and Bram accepted them. The decision was recorded and the glossary updated (PR #73, merged).

Key decisions

- Gates and rules share one condition builder, including related-record checks ("at least N related items where...") and one hop to parent fields.
- Actions: create Task and set field. Rule effects: required, read-only, set value, warning, block save.
- Account type (Relationship type) and Industry columns added to Account.
- Rules are evaluated when a record is opened, edited or moved, not when a parent changes.

> *Bram on Q1: "lets do also related record checks".*

Links #64, PR #73

PLANNING-GRILLING

Grilling: Process assignment and authoring (#65)

2026-10-11 20:05 UTC to 2026-10-11 20:09 UTC

Claude asked six questions on how a record gets a Process and who builds them. Bram replied "Yes" to all. Terms were added to the glossary (PR #74, merged) and the ticket closed.

Key decisions

- Entry criteria plus priority order, with an optional fallback Process; picked once at record creation.
- Only managers and builders can switch a record's Process.
- Draft, publish, retire or turn off.
- A separate "SalesApp Process Builder" role; Processes and rules are organisation-wide.

Links #65, PR #74

PLANNING-GRILLING

Grilling: Where processes execute and how they're stored (ADR 0001, #66)

2026-10-11 20:09 UTC to 2026-10-11 20:18 UTC

Claude proposed the engine's technical architecture in nine questions, and Bram answered "Sure". The decision became the repo's first architecture decision record (PR #75, merged with green CI). It also spawned a new ticket (#76) about running records when a Process is republished.

Key decisions

- One generic C# plug-in enforces gates, required and read-only rules, and runs Actions synchronously.
- Definitions are stored as JSON with an immutable version row per Publish; process state sits in the record's own columns.
- Two engines (TypeScript and C#) kept in step by shared JSON test cases.
- The plug-in runs as the user for rights checks but as system for reading definitions and creating Tasks; bulk loads can bypass it.
- C# project lives in `plugins/` in the repo.

Links #66, PR #75, #76, ADR 0001

PROTOTYPE

Prototype: Flow builder and process bar (#67)

2026-10-11 20:18 UTC to 2026-10-11 21:16 UTC

Claude built a clickable prototype inside the real app on sample data, with three process bar variants and three builder variants, and published it as "Process Builder Prototype". Claude recommended bar A and builder B. Bram said "Sure", then added that some font colours were unreadable. Claude found the dark-mode cause (the app never declared a dark colour scheme), fixed it, ran an automated contrast check on every screen (0 problems) and republished. Two v1 bugs were filed.

Key decisions

- Process bar A (path with coaching panel) and outline builder B.
- Actions only run when moving forward; Closed Lost is allowed with open checks.

> *Bram: "There are some unreadable font colors so make sure to validate it." Claude now runs a contrast check on every screen.*

Links #67, #77, #78, artifact "Process Builder Prototype"

FIX

Fix: dark mode and phone header (#77, #78, PR #79)

2026-10-11 21:16 UTC to 2026-10-11 21:35 UTC (later session housekeeping to 2026-10-12)

Claude fixed the two live-app bugs from the prototype review. It set a dark colour scheme so dropdowns and date pickers follow dark mode, and stacked the record action buttons under the name on phone. A contrast check passed on all pages. PR #79 was merged on green CI. Bram replied "Go", and Claude deployed to dev-salesapp from his laptop, then closed #77 and #78.

Key decisions

- Deploy of CSS/TSX-only change went straight to dev-salesapp under Bram's standing go-ahead.

Links #77, #78, PR #79; deployed to dev-salesapp

OTHER

"What now?" check-in (v2 next steps)

2026-10-12 04:22 UTC to 2026-10-12 19:02 UTC

Bram asked what to do next. Claude explained that no build tickets existed yet, only four open decisions (#68, #69, #71, #76) with #70 waiting on #69, and suggested starting with the smallest, #68. Bram later asked whether the thread could close, and it was closed.

Links #68, #69, #70, #71, #76

PLANNING-GRILLING

Grilling: Account activity rollup (#68)

2026-10-12 04:24 UTC to 2026-10-12 04:59 UTC

Claude checked the code (the Account timeline only showed its own Notes, Tasks and Phone Calls) and asked seven questions. Bram said "Yes" to all. Glossary terms for Activity, Note, Task, Phone Call and Related activity were added (PR #80, merged).

Key decisions

- Roll up the Account's own, current Contacts', Opportunities' (open and closed) and originating Leads' activities.
- One timeline with source labels and type/source filters; related items read-only except Complete on open Tasks.
- Open Tasks pinned on top; no "Last activity" date in v2.

Links #68, PR #80

PLANNING-GRILLING

Grilling: Products, price list and product lines (#69)

2026-10-12 05:06 UTC to 2026-10-12 05:14 UTC

Claude asked 13 questions on the product catalogue and lines on an Opportunity, drawing on how Salesforce, Dynamics and HubSpot do it. Bram accepted all with "Yes". The glossary was updated (PR #81, merged), unblocking the Quote lifecycle.

Key decisions

- Seven Product fields; List price lives on the Product (no separate price list table).
- Lines are optional; once lines exist, Estimated value is their sum and not typeable.
- Unit price overridable, line discount in percent, amounts excluding VAT.
- New role "SalesApp Catalogue Manager" maintains products.

Links #69, PR #81

PLANNING-GRILLING

Grilling: Quote lifecycle (#70)

2026-10-12 05:14 UTC to 2026-10-12 05:19 UTC

Claude proposed 14 rules for Quotes, referencing Dynamics, Salesforce and HubSpot. Bram answered "Yes". Six terms went into the glossary (PR #82, merged) and the Quote PDF was split out into its own prototype ticket (#83).

Key decisions

- Quotes are made from an Opportunity, several allowed, statuses Draft, Sent, Accepted, Rejected, Revised.
- Lines are copied from the Opportunity and not synced back; line discounts only.
- Accepting a Quote offers to close the Opportunity as won; Quote number Q-00001, valid 30 days.

Links #70, #83, PR #82

PLANNING-GRILLING

Grilling: Forecast and dashboards (#71)

2026-10-12 05:19 UTC to 2026-10-12 10:41 UTC

Claude asked ten questions, then five edge-case questions, on forecasting. Bram said "Yes" both times. The decision added a Forecast category, monthly quotas, My numbers and a team dashboard. It was recorded on the ticket and map, and a layout prototype ticket (#84) was opened. Glossary PR #85 merged.

Key decisions

- Forecast category (Pipeline, Best case, Commit, Omitted) defaulted from Stage.
- Forecast by close month with won, commit, best case, weighted, quota, gap and coverage.
- Quota per salesperson per month; auditing switched on now for later trend views; no manager adjustments or trends in v2.
- Only quotas need read protection.

Links #71, #84, PR #85

PLANNING-GRILLING

Grilling: Running records when a Process changes (#76)

2026-10-12 10:43 UTC to 2026-10-12 10:47 UTC

Claude asked six questions on what happens to open records when a Process is republished or retired. Bram agreed to all. The glossary was updated (PR #86, merged) and no new tickets were needed.

Key decisions

- Records stay on the version they started on; a builder can "move to latest version" in bulk.
- Business rule changes apply immediately, with no versions.
- Retired Processes keep running for existing records; closed records keep their version.

Links #76, PR #86

PROTOTYPE

Prototype: Quote PDF and Send (#83)

2026-10-12 10:50 UTC to 2026-10-12 18:12 UTC

Claude built a Quote PDF prototype with three layouts, a Send dialog and a settings screen, and recommended layout A. Bram said he wanted a template builder, not just a template, then asked for drag and drop. Claude added a block-based builder with drag and drop, and Bram chose Blocks on the decision card. Bram said he liked all three layouts, so all became starter templates. The thread paused on a usage limit and resumed. The decision was recorded and the thread closed.

Key decisions

- Block-based template builder (Blocks option), with drag and drop; Business letter default, plus Proposal and Order form.
- Catalogue Manager edits templates; PDF is rendered in the browser and emailed via the user's Outlook; the sent PDF is stored on the Quote.

> *Bram: "I want a template builder too. Not just the creation of it."*

Links #83, artifact "Quote PDF Prototype"

PROTOTYPE

Prototype: Forecast and dashboard layout (#84)

2026-10-12 18:19 UTC to 2026-10-12 21:16 UTC

Claude built three layout variants for the forecast and dashboards and recommended A (a new Forecast page). Bram said he loved all three, so Claude merged the best parts into variant D, and Bram approved it ("perfect"). That closed the last open decision, and Claude opened three new tickets (#87 Business rules UI, #88 engine loop safety, #89 build order).

Key decisions

- Variant D: Forecast page with Forecast, Team and Quotas tabs, My numbers tiles on Home, chart with quota line, spreadsheet grid.
- No duplicate forecast on Pipeline and no new phone bottom-bar tab.

> *Bram: "how about all three. I love the look of all of them"*

Links #84, #87, #88, #89, artifact "Forecast Layout Prototype"

PROTOTYPE

Prototype and decision: Business rules display and builder (#87, map #58)

2026-10-12 19:01 to 2026-10-12 21:16 UTC

Working the v2 planning map, Claude built a clickable "Business Rules Prototype" with three variants for how rules show on records (field-level, rules panel, alert bar) and three for the rule builder (list plus editor, cards, by-field grid). Bram picked A for both, but noted inputs were unreadable in dark mode. Claude traced it to the artifact viewer's page reset overriding the app's colours, fixed it, re-ran the contrast check with the viewer styles simulated, saved that check for future prototypes, then recorded the decision and closed ticket #87.

Key decisions

- Variant A on records and A for the builder
- Rules have no order; the editor warns if two rules set the same field
- Rule effects also apply to the process bar's Key fields

> *Bram: dark-mode inputs being invisible was "a consistent problem" across prototypes.*

Links Issue #87, map #58, #88, #89; artifact "Business Rules Prototype"

PLANNING-GRILLING Grilling: Engine safety, loops and locked records (#88)

2026-10-12 20:08 to 2026-10-12 20:13 UTC

Claude posted nine questions on how the engine stops manager-built rules from looping or locking records, each with a recommendation. Bram replied "Looks right" and every recommendation was accepted. Claude recorded the decision, closed #88, and opened and merged a glossary update (PR #90) adding when a rule may stop a save and the term Engine error.

Key decisions

- Set-value chains re-run in at most 5 rounds; Publish refuses cycles
- Required rules only enforce on create, clearing, or step/stage/status change
- Reassign, Close as lost, Disqualify, Switch Process always bypass rules
- Broken rules fail open and write an Engine error row; admin kill switch via environment variable
- Limits: 50 rules per table, 20 steps per Process, 10 conditions

Links Issue #88, PR #90, map #58

PLANNING-GRILLING Grilling: Build order and release style (#89)

2026-10-12 20:14 to 2026-10-12 20:20 UTC

The last open decision on the v2 map. Claude proposed seven points: ticket-by-ticket release, a foundation ticket first, four parallel tracks (process engine, products-to-quotes, forecast, account timeline), one solution, no feature flags, plug-in package built in CI and pushed with pac, and per-theme sample data. Bram agreed to all but was relaxed on release style. Claude chose per-ticket deploys as cheaper in tokens, closed #89, and the map had nothing left to decide.

Key decisions

- Foundation ticket first, then four tracks with the engine as critical path
- Single SalesApp solution for v2; no feature flags
- Switch build threads to Sonnet 5.5, Opus for the engine and tricky bugs

> *Bram: one release is fine, "Nobody is using the app anyway. Depends what's more token efficient."*

Links Issue #89, map #58

SPEC Spec: v2 sales app and 16 build tickets (#91 to #107)

2026-10-12 20:29 to 2026-10-12 21:16 UTC

Via to-spec, Claude turned map #58 and its 19 closed tickets into a spec of 178 user stories, with three test seams (gateway, shared JSON engine cases, dev check script). Bram accepted the seams on a decision card. Claude flagged two details it had to default, then split the spec into 16 build tickets with blockers noted in each.

Key decisions

- A manager's Quota is set by their manager, or an admin if none
- Board Stage picker moves to the first Step of that Stage; forward moves still pass the Gate
- Tickets: #92 foundation, #93-#98 engine, #99-#103 products/quotes, #104-#106 forecast, #107 timeline

Links Spec #91, #92 to #107

v2 build

OPS Build kickoff: foundation #92 (wrong machine folder)

2026-10-12 20:41 to 2026-10-12 20:46 UTC

Claude started #92 on Bram's laptop because it adds a CI workflow file. The session had connected to the preselected Obsidian Vault folder rather than the repo. Bram asked why; Claude said it would not touch the vault and moved to a fresh clone, then Bram revoked the connection.

> *Bram: "Why are you connected to obsidian vault?"*

Links #92

BUILD Build #92: v2 foundation (restarted in correct folder)

2026-10-12 20:46 to 2026-10-12 21:15 UTC

Bram asked to continue in a new Sonnet 5.5 thread connected to the right folder and apologised for the broken connection. In dev-salesapp Claude added Forecast category, an empty Process version table, and Process version/Current step/Step entered on Lead and Opportunity, made Account type and Industry available, and added an empty C# plug-in package with a dotnet CI job. PR #108 was merged from the cloud after the laptop's permission check blocked `gh pr merge`. Deployed from main, and the follow-up PR #109 syncing the app bundle was merged after Bram agreed. #92 closed, unblocking #93 to #107.

Links Issue #92, PRs #108, #109

BUILD Build #93: TypeScript process engine

2026-10-12 21:04 to 2026-10-12 23:14 UTC

Claude built the definition schema, pure TypeScript engine, Publish checks and 249 shared JSON test cases. Progress paused when the usage limit was hit for about two hours, then resumed on Sonnet 5.5. PR #110 had green CI (lint, 627 tests, build, dotnet); the laptop blocked the merge, so the coordinator merged it from the cloud. #93 closed, unblocking #94.

Links Issue #93, PR #110

BUILD Build #99: Products catalogue and Catalogue Manager role

2026-10-12 21:04 to 2026-10-12 23:37 UTC

After several failed session starts, the build ran in a fresh worktree. Claude created the Product table with a unique Product code, a Catalogue Manager role (given to Megan) and read access for Salespeople, then a Products page, both gateways, a 16-product sample catalogue and an extended check script (61/61). PR #111 was merged from the cloud and deployed. It unblocks Product lines, Quotes and the template work.

Links Issue #99, PR #111

BUILD Build #104: Forecast category and Quotas

2026-10-12 21:04 to 2026-10-12 23:42 UTC

Also paused by the usage limit. Claude added Quota (one row per salesperson per month), Forecast category defaulting from Stage, and auditing on five Opportunity columns. It found role privileges alone let Megan create her own Quota, so it added QuotaGuardPlugin: only the salesperson's manager (or an admin if none) may write. Security check 66/66; PR #112 merged and deployed. Unblocks #105.

> *before the guard, Megan could create her own Quota and one for Diego.*

Links Issue #104, PR #112

BUILD

Build #107: Account timeline with Related activities

2026-10-12 21:04 to 2026-10-13 06:25 UTC

After several empty session starts, a later session picked #107 as unclaimed and built a timeline showing Notes, Tasks and Calls from an Account's Contacts, Opportunities and originating Leads, with filters, pinned open Tasks and Show more at 50. PR #113 (693 tests) was merged from the cloud and deployed. A final session found it already done and just redeployed main. Light mode was not eyeballed.

Links Issue #107, PR #113

BUILD

Build #94: Engine tables and C# plug-in

2026-10-12 23:14 to 2026-10-13 06:23 UTC

Claude ported the engine to C# (204 shared cases pass in xUnit), created Process, Process version, Business rule and Engine error tables, a kill switch and 12 registered plug-in steps. Running the role script briefly stripped #100's privileges, and the shared plug-in package caused coordination with #100, which had also found a nested-update bug in the Estimated value guard. Claude stopped when the spec required Process Builder to have Write on every record, which contradicted v1's team-scoped security; Bram said "Go". PR #114 merged, check 150/150.

Key decisions

- Process Builder gets Write on all Leads and Opportunities, per spec

Links Issue #94, PR #114, #100

BUILD

Build #100: Product lines on an Opportunity

2026-10-12 23:37 to 2026-10-13 06:23 UTC

Claude built the Product line table, roles, plug-ins, rules, both gateways and an Opportunity panel for add, edit and remove. It found and fixed a nested-update bug in the Estimated value guard, then waited for #94 so it could push one combined plug-in package. Live security check 194/194 and 751 app tests passed. Bram confirmed "Done"; PR #115 merged and #100 closed. Removing the last line leaves Estimated value at its last total, now editable. Unblocks #101.

Links Issue #100, PR #115

BUILD

Build #105: Forecast page

2026-10-13 02:58 to 2026-10-13 17:59 UTC

Claude started #105 once #104 was deployed, with instructions to set colour-scheme and input colours per theme. The laptop session ended and a retry failed on capacity. The thread has no build detail; Bram asked "Hello?" later and Claude reported the Forecast page was already merged and deployed (done in another session), then closed the thread.

Links Issue #105, variant D (#84)

BUILD

Build #101: Quotes (session capacity trouble, then PR #117)

2026-10-13 06:23 to 2026-10-13 17:53 UTC

Several start attempts for #101 failed because the laptop was at its Remote Control session limit; Bram restarted `claude remote-control`, which freed slots. This thread was later resolved with #101 merged (details in the "Restarted" thread).

Links Issue #101, #102, #103

BUILD

Build #101: Quotes from Draft to Accepted

2026-10-13 09:07 to 2026-10-13 13:17 UTC

After Bram restarted the session service, Claude created Quote and Quote line tables (Q-00001 numbering, statuses as status reasons), plug-ins for VAT totals and a Draft-only guard, a rules module, both gateways, a Quote page and panel. The first live check passed 258/267; Accept/Revise/Reject on a Sent Quote and the Reassign cascade failed, which Claude fixed to reach 267/267. Seven sample Quotes were loaded. The coordinator's cloud merge was blocked, so Bram said "Merge" and PR #117 was squash-merged; #101 closed.

Key decisions

- Quote template and PDF columns are left to #83

Links Issue #101, PR #117, #102, #83

BUILD

Build #105: Forecast page

2026-10-13 09:15 UTC to 2026-10-13 10:35

Claude handed issue #105 to a session on Bram's laptop. It built the Forecast page (a pure calculation module with 19 table-driven tests, plus Forecast, Team and Quotas tabs for managers; salespeople without reports see just their own forecast). All 783 tests, lint and build passed, and light, dark and phone layouts were checked. PR #116 went green and Bram said to merge as planned; Claude merged it. It was already deployed to dev-salesapp.

Key decisions

- Figures live in one shared module (`forecast-figures.ts`) so My numbers (#106) can reuse them
- Closed won counts by close month; Pipeline and Weighted exclude Omitted deals
- No schema change (uses the Quota table from #104)

> *Claude flagged the Forecast tab fetches all closed deals from the beginning, so it slows as history grows.*

Links #105, spec #91, PR #116, #104, #106

BUILD

Build #106: My numbers on Home

2026-10-13 10:35 UTC to 2026-10-13 14:05

With the Forecast page merged, Claude started #106, reusing the forecast figures to add "My numbers" tiles above My work on Home. PR #118 passed CI, but the laptop's permission check blocked Claude from merging. Bram replied "Merge it", after which Claude merged, deployed to dev-salesapp and closed #106. A later "do what you think is best" nudge led to the thread being marked resolved.

Key decisions

- The `pac solution sync` folder update was left uncommitted because of unrelated churn

> *Claude suggested adding a Bash permission rule for `gh pr merge` to avoid being blocked each time.*

Links #106, spec #91, PR #118, #105

BUILD Build #101 and #102: Quotes merge, then Quote PDF and Send

2026-10-13 13:04 UTC to 2026-10-13 17:11

The only step left on Quotes (#101) was merging PR 117, which Claude again could not do itself; once merged, Claude started #102. It created the Quote template and settings tables, a Quote file column, role updates, an Outlook connection, a PDF renderer, a drag-and-drop template builder, settings tab and Send dialog (939 tests green). PR #119 merged, then Bram clicked Allow on the Outlook consent prompt. The live test sent quote Q-00111 by email and stored a valid PDF. A follow-up PR #120 fixed a broken PDF preview icon in the Power Apps player.

Key decisions

- Claude would not click the Outlook consent itself, since it lets the app send mail as Bram
- Send stops with an error if the Contact has no email address

> *Claude declined to click Allow for Bram: "it lets the app send mail as you."*

Links #101, #102, PRs #117, #119, #120

BUILD Build #103: Quote template builder

2026-10-13 17:11 UTC to 2026-10-13 17:52

Claude found most of the template builder had already shipped inside #102, so PR #121 filled the gaps: a Templates list (rename, set Default, delete) and a "Preview with" a chosen Quote picker, with 944 tests passing. After Bram said "Merge 121" it deployed. Claude then discovered the Catalogue Manager role lacked Delete on templates, fixed it in dev-salesapp and verified via impersonation (Megan can delete, Adele gets 403). That fix went into PR #122, which Bram also merged, closing #103.

Key decisions

- Claude refused to route around the laptop's merge block from the cloud

> *Bram asked "What now" and was told the one remaining step was merging PR #122.*

Links #103, #102, PRs #121, #122

BUILD Build #95: Process bar

2026-10-13 18:06 UTC to 2026-10-13 18:57

Starting the v2 process engine work, Claude confirmed the blocker #94 (PR 114) was already merged, then built the process bar for Leads and Opportunities: gateway changes, coaching panel, Key fields, Switch Process and a phone layout. Testing against the real plug-in revealed that salespeople could not read the kill switch, so the Salesperson role was fixed. PR 123 merged on green CI, was deployed, and #95 closed; the plug-in check passed 76/76.

Key decisions

- Switch Process is offered only to the Owner's manager and Process builders; builders can still switch records outside their team (left as is)

Links #95, #94, #96, #97, PRs 114, 123

BUILD Build #96: Rule effects

2026-10-13 18:57 UTC to 2026-10-13 21:27

Claude built rule effects (required, read-only, filled-in, warning, block-save) on the Lead, Opportunity, Account and Contact pages and in the process bar's Key fields, with a kill switch and six starter rules. PR #124 had green CI, but merging was blocked by the laptop check, and then it conflicted with #97's merges. Claude merged main into the branch and resolved the conflicts, and the PR was squash-merged. A solution sync PR #129 followed, and #96 closed.

Key decisions

- Kept main's Business rule data source and layered the rule loading on top

> *Bram: "The merge has conflicts." Claude had already pushed the fix.*

Links #96, PRs #124, #127, #128 (closed in error), #129

BUILD Build #97: Automation page and flow builder

2026-10-13 18:57 UTC to 2026-10-13 21:27

Built in parallel with #96, #97 added the Automation page with a Processes tab, process page, steps outline, condition builder, publish dialog and versions panel. It also added the `vibe_businessrule` and `vibe_engineerror` data sources. A live script checked as Megan and Adele passed 32/32. PRs #125 and #126 (solution sync) merged and #97 closed. The session paused once on a usage limit.

Key decisions

- Megan can create, edit and publish Processes; everyone else sees them read-only
- Business rules tab left as an empty placeholder until #98

Links #97, #98, PRs #125, #126

FIX Fix: System Administrator can do everything

2026-10-13 19:32 UTC to 2026-10-13 21:27

Bram asked that the System Administrator always have full rights, including updating records they do not own. Claude found the Dataverse role already held all 91 `vibe_` privileges; the real gaps were in app and plug-in logic, which did not treat an admin as a builder or manager. It fixed the gating, redeployed the plug-in and made the role setup script discover privileges live so new tables are covered. PR 127 merged and the app was deployed.

Key decisions

- Admin counts as Catalogue manager, Process builder and manager of everyone
- Security check 291/292; the one failure is an unrelated Contact business rule

Links PR 127, #96, #97

BUILD Build #98: Business rules builder (v2 finale)

2026-10-13 21:03 UTC to 2026-10-13 21:59

After #96 and #97 landed, Claude built the Business rules builder: per-table rule lists, on/off switches, an editor with all five effects, Try it, and limits (cycles and rules touching Estimated value are refused). PR 130 and a follow-up sync PR 151 were merged by Bram. A new script, `rule_admin_check.py`, passed 25/25 as Megan and Adele against the live plug-in.

Links #98, PRs 129, 130, 151

v3 planning

PLANNING-GRILLING

Planning: Kick-off of v3 and research (#131)

2026-10-13 21:27 UTC to 2026-10-13 22:13

Bram said v2 was merged and asked to make a v3. Claude listed eight candidate themes; Bram chose all but the pipeline and wanted a use for the new Jev decision model, wanting it configurable like Processes. Claude recommended "Decision rules" in the Automation page. Wayfinder charted the v3 map (#131) with 19 tickets, and 7 research tickets ran in parallel.

Key decisions

- Themes: Outlook/Teams, usability, engine round 2, forecast depth, lead capture, commerce, AI assist; no pipeline
- Support tickets out of scope; AI must be free or very cheap with no Azure card

> *Bram said he was scared of accidentally buying Azure resources. Research found no free AI, so cheapest is about $5 prepaid for Jev and about 10 euros for Mistral.*

Links map #131, v2 spec #91, #23, #58

PLANNING-GRILLING

Grilling: How users are notified (#139)

2026-10-13 22:13 UTC to 2026-10-13 22:23

Claude took the first v3 question: in-app bell plus a Teams chat copy, with no internal email. Bram asked what "Teams copy" meant and Claude explained with an example of a reassigned Lead. He then agreed to all six recommendations.

Key decisions

- Bell is the record of truth; Teams copy comes from one flow
- Events: Reassign, engine notify, approvals, engine error, Needs review
- Per-user Teams switch; 30-day auto-delete

Links #139, map #131, glossary PR 152

PLANNING-GRILLING

Grilling: Email and Meeting activities (#140)

2026-10-14 05:11 UTC to 2026-10-14 05:26

In two rounds, Claude and Bram settled how Email and Meeting work: auto-log mail only for known Contacts, Accounts and Leads, and set Regarding automatically when exactly one open Opportunity or Lead matches. Otherwise the item stays Unlinked in a "To link" list. Bram answered "Yes" to both rounds. A UI prototype ticket (#154) was added.

Key decisions

- Lead email turned on; Opportunity wins over Lead
- Meeting counts as held after its end time
- No templates, attachments or Teams links

Links #140, #154, map #131, glossary PR 153

PLANNING-GRILLING

Grilling: Saved views, Note attachments and Delete (#141)

2026-10-14 05:27 UTC to 2026-10-14 06:44

Claude proposed nine rules and Bram accepted them all.

Key decisions

- Personal views, optionally shared; for Leads, Opportunities, Accounts and Contacts
- One file per Note, up to 3.5 MB
- Delete only for mistakes (never Products, Qualified Leads or closed Opportunities), by Owner or manager
- Accounts with children are blocked; 14-day recycle bin

Links #141, glossary PR 155

PLANNING-GRILLING

Grilling: CSV import and duplicate warnings (#142)

2026-10-14 06:51 UTC to 2026-10-14 08:21

Claude proposed 12 answers, and Bram replied "Yes, to all".

Key decisions

- Anyone can import, create-only, capped at 5,000 rows, with per-row preview
- Imports can be undone within 14 days
- Duplicates warn but never block; no Merge in v3

Links #142, glossary PR 156

PLANNING-GRILLING

Grilling: Decision rules with Jev (#143)

2026-10-14 08:21 UTC to 2026-10-14 09:07

Claude defined a Decision rule as a third Automation-page kind. It asks Jev one question after the save, then runs reversible Actions per answer. Bram accepted all 11 points. ADR 0002 records the exception that Jev is called outside the transaction.

Key decisions

- Low-confidence answers become "Needs review" for the Owner
- Daily and monthly spend caps; only reversible Actions
- Process builders manage the rules

Links #143, ADR 0002, PR 157, ADR 0001

PLANNING-GRILLING

Grilling: v3 engine Actions, conditions, effects and tables (#144 under map #131)

2026-10-14 09:22 UTC to 2026-10-14 09:47 UTC

Working through the v3 map, Claude claimed the ticket on which new Actions, conditions, effects and tables the process engine gets. It asked nine questions with a recommendation each (notify and assign Actions, no Actions on Business rules, nested condition groups, a Hidden effect, Business rules on Quotes, and more). Bram answered "Yes" to all. Claude recorded the decisions on the ticket, closed it, updated the map and merged a glossary PR.

Key decisions

- Add notify and assign Actions (Step entry and Decision answers only)
- Condition groups one level deep; new Hidden effect
- Quote becomes a fifth Business rule table; Processes on Quotes stay out of v3
- Emails and Meetings added to related-record checks

> *a single "Yes" from Bram accepted all nine recommendations.*

Links issue #144, map #131, PR #158 (glossary: Action, Business rule, Gate, Hidden, Condition group)

PLANNING-GRILLING

Grilling: What an Approval is (ADR 0003)

2026-10-14 09:54 UTC to 2026-10-14 10:04 UTC

Next map ticket defined what an Approval is and how the engine asks for one. Claude posed six questions: user-submitted requests, who approves (manager chain with a fallback approver), what is locked while Pending, approve/reject/recall rules, how it shows in the UI, and the build approach. Bram accepted all six. Claude wrote the glossary terms plus ADR 0003, closed the ticket, and the PR was merged after CI went green.

Key decisions

- Approvals are requested by users, used by Quote Send and an approval Gate
- At most two approvers in turn; requester never approves own
- Own Approval table rather than Power Automate Approvals (ADR 0003), because that connector writes back as the flow's account and needs admin provisioning

Links PR #159, ADR 0003, map #131

PLANNING-GRILLING

Grilling: Forecast depth (snapshots, trends, adjustments, stale deals, Lead KPIs)

2026-10-14 10:41 UTC to 2026-10-14 13:12 UTC

Claude asked six questions about weekly forecast snapshots, a Trend tab, manager Adjustments, stale-deal rules, Last activity and Lead KPI tiles on Home. Bram replied "Yes" (a couple of hours later) to accept all. Claude closed the ticket, opened glossary PR #160 with eight new terms, and added a new prototype ticket (#161) for the screens. Bram said "Merge 160" and it was merged.

Key decisions

- Monday 06:00 Amsterdam snapshots kept forever; rebuild history from audit data
- Stale = 14 days no activity, close date passed, or 30 days in a Stage
- Adjustments by the manager, calculated figure always shown

Links PR #160, prototype ticket #161, map #131

PLANNING-GRILLING

Grilling: Web Lead capture, assignment and scoring (#147)

2026-10-14 13:12 UTC to 2026-10-14 13:45 UTC

Claude asked ten questions on the public web form, spam protection, duplicates, Assignment rules, round robin, an Away switch, owner notification and a Hot/Warm/Cold Rating. Bram accepted all with "Yes". Claude recorded the decision, added prototype ticket #162, and merged glossary PR #163.

Key decisions

- Fixed form with Turnstile plus honeypot; duplicates created and flagged, not merged
- Assignment rule is a fourth Automation kind, web Leads only, strict round robin
- Rating is a Hot/Warm/Cold field; score does not feed assignment
- No auto-reply email in v3

Links issue #147, #162, PR #163

PLANNING-GRILLING

Grilling: Quote discounts and Orders (#148)

2026-10-14 13:45 UTC to 2026-10-14 14:25 UTC

After checking the code, Claude asked thirteen questions on line and Quote discounts, effective discount against List price, approval thresholds, Revise, and a new Order table. Bram's reply was "Tes" followed by "Yes"; Claude read it as yes to all 13. The ticket was closed, glossary PR #164 merged, and prototype ticket #165 added.

Key decisions

- Percentage-only discounts, one optional Quote discount %
- Thresholds 10% (no approval) and 25% (manager, then their manager)
- One Order per Quote, frozen copies, statuses Open/Fulfilled/Cancelled, never changes the Opportunity

> *Bram's typo "Tes" was interpreted as yes.*

Links issue #148, #165, PR #164

PLANNING-GRILLING

Grilling: AI assist (last grilling on the v3 map)

2026-10-14 14:25 UTC to 2026-10-14 14:53 UTC

Claude asked thirteen questions on AI assist: Mistral as EU-hosted provider behind one server-side call, on-demand only, summaries on Accounts and Opportunities, Draft follow-up, Suggested Next step, labelling, language, cost limits and guardrails. Bram answered "yes" to all. Claude closed the ticket, added prototype ticket #166 and Bram told it to "Merge 167", which squash-merged after CI. This was the last grilling; only prototype tickets remained.

Key decisions

- Nothing generated automatically; summaries not stored unless saved as a Note
- "AI draft, check before use" label; admin caps (50 requests/day, EUR 5/month)
- Paid tier waits for agreed data-processing terms

Links PR #167, prototype ticket #166

PROTOTYPE

Prototype: Decision rule editor (#150)

2026-10-14 14:53 UTC to 2026-10-14 15:17 UTC

Claude built three variants of the Decision rule editor in the real app: A dialog, B step by step, C flow plus Try. It checked light and dark, desktop and phone with zero contrast issues, and published it as an artifact. Bram picked C. Claude wrote the layout on the ticket, closed it and updated the map.

Key decisions

- Flow + Try editor: rule drawn as boxes, sample Leads dropped onto branches

> *Bram: "I like C".*

Links issue #150, artifact "Decision Rules Prototype", map #131

PROTOTYPE

Prototype: Emails, Meetings and "To link" list (#154)

2026-10-14 15:30 UTC to 2026-10-14 16:15 UTC

Claude built three variants (A rows and dialogs, B reading pane, C composer and agenda) running on sample data. Bram liked A's look but B's way of adding activities, with a New menu and pane. Claude took "pane" as the docked composer; Bram confirmed and extended it to tasks too, so Email, Meeting, Note, Task and Phone Call all open in the docked composer.

Key decisions

- A's timeline rows, row menu and Home cards
- B's New menu and docked composer for every activity type; no dialogs

> *Claude asked if Bram meant the reading pane; Bram: "The email and task composer yes".*

Links issue #154, artifact "Emails and Meetings prototype"

PROTOTYPE

Prototype: Forecast Trend, Adjustments, Stale deals, Lead KPIs (#161)

2026-10-14 16:16 UTC to 2026-10-14 16:46 UTC

Claude built three variants (A Classic, B roll-up with side panel, C inline grid), checked contrast and phone width, and published the prototype. Bram answered "What you think is best", so Claude combined B's Trend tab, bridge and Team roll-up with A's badges, History table and Lead KPI tiles. It wrote this up and closed the ticket; three prototypes remained.

Key decisions

- Trend tab with a "What moved Best case" bridge; Adjust opens a side panel
- Amber Stale badge, Last activity and Push count in header, four KPI tiles on Home

Links issue #161, artifact "Forecast depth prototype"

PROTOTYPE

Prototype: Web form and Assignment rules (#162)

2026-10-14 16:38 UTC to 2026-10-14 17:10 UTC

Claude built three variants (A table and dialogs, B cards and inline, C test bench) of the public lead web form, Assignment rule editor, "Away" handling and Lead Rating, wired into the real app on sample data and checked in light/dark and desktop/phone. It recommended C. Bram liked B's web form and cards, C's "I'm Away", and wanted B's look for Rating but with C's number. Claude recorded the resolution on #162, closed it and added a line to map #131.

Key decisions

- B's web form and B's cards for the Assignment rule
- C's "I'm Away" popover and banner
- Rating: B's look plus C's Score number; B's count chips as Saved view
- Defaults: manager sets Away by tapping a chip; "Try a web Lead" dry-run panel stays; round robin group is people picked per entry; hand-set Rating is not overwritten by later rule runs

> *Bram: "I like B but I also like the number."*

Links #162, #131, #147, #154; artifact "Lead Capture Prototype"

PROTOTYPE

Prototype: Quote discounts and Orders (#165)

2026-10-14 16:38 UTC to 2026-10-14 17:08 UTC

Claude prototyped three looks for quote discounts, the approval panel and Orders: A panels on the record, B status strip and paper-style order, C drawer and split view. It recommended A as closest to existing record pages and needing the fewest new patterns. Bram simply said to go with what Claude thinks best, so A was chosen, with B's pricing gauge kept as a possible later extra. #165 was closed and map #131 updated.

Key decisions

- Variant A, panels on the record
- B's threshold gauge and status strip deferred as later extras
- Out of scope: line editing, Order PDF and confirmation email, quote settings page for thresholds

> *Bram: "What you think is best."*

Links #165, #148, #145, #131; artifact "Discounts and Orders Prototype"

PROTOTYPE

Prototype: AI assist (#166)

2026-10-14 16:38 UTC to 2026-10-14 17:18 UTC

Claude built three AI assist variants (A inline panels, B drawer and menus, C cards and chips) covering summary, follow-up draft, Suggest next step and settings, using canned text and demo controls for AI off or limits reached. It recommended A. Bram answered with a mix, and after he repeated it once more when Claude asked again, Claude recorded the picks, closed #166 and updated map #131.

Key decisions

- Summary from A (timeline summary)
- Draft response from C
- Suggest next step from B
- Bram liked the purple look
- Settings not picked, defaulted to A's stacked cards

> *Bram: "I already wrote my pick."*

Links #166, #149, #131; artifact "AI Assist Prototype"

SPEC

Spec: v3 sales app (#168)

2026-10-14 17:19 UTC to 2026-10-14 17:30 UTC

With the map finished, Claude read the 24 map tickets, ADRs and the v2 spec and wrote the v3 spec as issue #168, labelled ready-for-agent. It exceeded GitHub's body limit, so 225 user stories went into the first comment. Claude kept the three existing test layers and added one for the Cloudflare Worker behind the web form. The map was closed and linked to the spec.

Key decisions

- Foundation ticket first, plus a one-mailbox sync spike; then eight tracks, engine on the critical path
- Regarding matching and web Lead assignment run in plug-ins
- Bell, Teams switch, Saved views and Import each start with a prototype

> *Bram asked "Close" then "Or do I put it here?" about where to run the next command.*

Links spec #168, map #131

SPEC Build tickets: splitting spec #168 with /to-issues

2026-10-14 17:31 UTC to 2026-10-14 17:37 UTC

Bram ran /to-issues on #168. Because the command was not installed, Claude split the spec by hand in the v2 format into 32 vertical-slice tickets across 8 tracks, created as sub-issues #169 to #200 with ready-for-agent labels and "Blocked by" lines. It posted a build-order table on the spec.

Key decisions

- Only #169 (foundation) and #170 (mailbox sync spike) start unblocked
- Decision rules wait for Approvals (could be loosened for parallelism)
- Five tickets need Bram's input: mailbox approval, Teams Workflows app, OpenRouter key, Cloudflare/Entra app, Mistral key

Links issues #169-#200, spec #168

BUILD v3 build start (#169 foundation / #170 spike)

2026-10-14 17:38 UTC to unknown

The thread could not be fetched (not found in the project), so its content is unknown. Only the list label indicates it was the start of the v3 build, covering the foundation (#169) and a spike (#170), and was expected to be short or empty.

Links #169, #170

Presentation

PRESENTATION Colleague presentation (knowledge-sharing talk)

2026-10-14 17:44 UTC to 2026-10-14 18:51

Bram asked for help preparing a 15–20 minute talk plus demo for his Dynamics consultancy's knowledge-sharing session, in Markdown so his company's PowerPoint skill could apply the house style. Claude ran one grilling round of nine questions (audience, key message, story arc, demo, visuals, additions, what to leave out, format, language). Bram accepted most of them, asked for GitHub tickets in the story, a Dutch deck and lots of visuals, and suggested an automated demo video. Claude delivered a 17-slide Dutch deck with speaker notes, 6 diagrams, 12 screenshots and a captioned demo video of about 1:50, recorded by script against the app's in-memory mode. At Bram's request everything was pushed to a separate branch, together with the research notes and links to all 11 published prototypes.

Key decisions

- Key message: a functional consultant can build a real, tested business app by owning the decisions while Claude codes.
- Dutch deck, first person, honest about limits and cost (about $5 for Jev, about €10 for Mistral).
- Files live on their own branch, never merged to main.

> *Bram: "It would be so cool if you could make an automated video while clicking through the app and having text appear in the video that highlights features."*

Links presentatie-sales-app.md, demo-sales-app.mp4, spec #168, examples #3 and #84

4 · The issue tree

For each version, the wayfinder map with its decision tickets, then the spec with its build tickets and the pull requests that closed them. Live state from GitHub on 16 October 2026.

v1 8–10 Oct

Planning map and its decision tickets

#2 Map: v1 sales app spec CLOSED 14/14 sub-issues closed

#	type	title	state
#3	grilling	How a Lead moves from new to qualified or disqualified	CLOSED
#4	grilling	Opportunity stages and how a deal closes	CLOSED
#5	grilling	What Qualify creates when the Account or Contact already exists	CLOSED
#6	grilling	Fields on Lead and Opportunity in v1	CLOSED
#7	prototype	How the pipeline board should look and behave	CLOSED
#8	research	Dataverse security setup for read-all, owner-and-manager-edit	CLOSED
#9	research	What Power Apps code apps can do with Dataverse today	CLOSED
#10	research	Which Dataverse activity tables fit notes and simple activities	CLOSED
#12	task	Can the code app write polymorphic lookups: note, task, owner	CLOSED
#13	task	Does manager hierarchy let a manager edit their report's Lead	CLOSED
#18	grilling	Which screens the app has and how a user moves between them	CLOSED
#19	grilling	How the app is packaged and promoted from dev to production	CLOSED
#20	grilling	What sample data v1 ships with for demos and testing	CLOSED
#21	grilling	Who can reassign a record, and what the sales role is called	CLOSED

Spec and its build tickets, with the pull requests that delivered them

#23 Spec: v1 sales app OPEN 12/12 sub-issues closed

#	type	title	state	pull requests
#24	build	Build: publisher, SalesApp solution and Lead/Opportunity tables	CLOSED	PR 37
#25	build	Build: SalesApp Salesperson role and security check script	CLOSED	PR 42
#26	build	Build: test setup, sales rules and in-memory data gateway	CLOSED	PR 36
#27	build	Build: app shell, navigation and first deploy	CLOSED	PR 39
#28	build	Build: Accounts and Contacts	CLOSED	PR 40
#29	build	Build: Leads, status moves and Disqualify	CLOSED	PR 45
#30	build	Build: Opportunities, Stages and Close	CLOSED	PR 46
#31	build	Build: Qualify	CLOSED	PR 49, PR 52
#32	build	Build: Pipeline page (Board and Funnel)	CLOSED	PR 48
#33	build	Build: activity timeline and Home "My work"	CLOSED	PR 50
#34	build	Build: Reassign	CLOSED	PR 56
#35	build	Build: sample data load and reset scripts	CLOSED	PR 44

v2 10–13 Oct

Planning map and its decision tickets

#58 Map: v2 sales app spec OPEN 19/19 sub-issues closed

#	type	title	state
#59	research	How Dataverse can run manager-built processes and rules server-side	CLOSED
#60	research	How Dynamics 365, Salesforce and HubSpot let admins build processes and rules	CLOSED
#61	research	Products, price lists and quotes in a plain Dataverse environment	CLOSED
#62	research	How Salesforce, Dynamics 365 and HubSpot do sales forecasting and dashboards	CLOSED
#63	grilling	Process engine vocabulary and how process steps map to Stages	CLOSED
#64	grilling	Which step, gate, action and rule types v2 offers	CLOSED
#65	grilling	How a process is assigned to a record and who builds it	CLOSED
#66	grilling	Where processes and rules execute and how definitions are stored	CLOSED
#67	prototype	Flow builder and the process bar on a record page	CLOSED
#68	grilling	Which related activities show on an Account	CLOSED
#69	grilling	Products, price list and product lines on an Opportunity	CLOSED
#70	grilling	How a Quote moves from draft to accepted	CLOSED
#71	grilling	What the forecast and dashboards show	CLOSED
#76	grilling	What happens to running records when a Process is republished or retired	CLOSED
#83	prototype	How the Quote PDF looks and how a Sent Quote reaches the customer	CLOSED
#84	prototype	Where the forecast and dashboards live in the app	CLOSED
#87	prototype	How Business rules show on a record and how their builder looks	CLOSED
#88	grilling	How the engine stops a manager-built rule from looping or locking records	CLOSED
#89	grilling	In what order v2 is built and released	CLOSED

Spec and its build tickets, with the pull requests that delivered them

#91 Spec: v2 sales app OPEN 16/16 sub-issues closed

#	type	title	state	pull requests
#92	build	Build v2: foundation (shared columns and empty plug-in package)	CLOSED	PR 108
#93	build	Build v2: TypeScript process engine and shared JSON test cases	CLOSED	PR 110
#94	build	Build v2: engine tables and the C# plug-in	CLOSED	PR 114
#95	build	Build v2: process bar on Leads and Opportunities	CLOSED	PR 123
#96	build	Build v2: Business rule effects on record pages	CLOSED	PR 124
#97	build	Build v2: Automation page and flow builder	CLOSED	PR 125
#98	build	Build v2: Business rules builder	CLOSED	PR 130
#99	build	Build v2: Products catalogue and Catalogue Manager role	CLOSED	PR 111
#100	build	Build v2: Product lines on an Opportunity	CLOSED	PR 115
#101	build	Build v2: Quotes from Draft to Accepted	CLOSED	PR 117
#102	build	Build v2: Quote PDF, Quote settings and Send	CLOSED	PR 119, PR 120
#103	build	Build v2: Quote template builder	CLOSED	PR 121, PR 122
#104	build	Build v2: Forecast category and Quotas	CLOSED	PR 112

#	type	title	state	pull requests
#105	build	Build v2: Forecast page (Forecast, Team and Quotas tabs)	CLOSED	PR 116
#106	build	Build v2: My numbers tiles on Home	CLOSED	PR 118
#107	build	Build v2: Account timeline with Related activities	CLOSED	PR 113

v3 13–14 Oct

Planning map and its decision tickets

#131 Map: v3 sales app spec CLOSED 24/24 sub-issues closed

#	type	title	state
#132	research	How a code app on plain Dataverse can send, log and track Outlook email and meetings, and post Teams notifications	CLOSED
#133	research	How saved views, Note attachments, CSV import, duplicate detection and Delete work from a code app on Dataverse	CLOSED
#134	research	How the process engine can call the Jev decision model cheaply and safely	CLOSED
#135	research	Which generative AI the app can use for free or very cheaply without an Azure subscription	CLOSED
#136	research	Where a web-to-lead form can live for free and how it writes Leads into Dataverse	CLOSED
#137	research	How Salesforce, Dynamics 365 and HubSpot do forecast snapshots, trend views and manager adjustments	CLOSED
#138	research	How Salesforce, Dynamics 365 and HubSpot do approvals, Quote discounts and Orders	CLOSED
#139	grilling	How users are notified: in the app, by email or in Teams	CLOSED
#140	grilling	How Email and Appointment activities are sent, logged and matched to records	CLOSED
#141	grilling	How saved views, Note attachments and Delete behave	CLOSED
#142	grilling	How CSV import and duplicate warnings work	CLOSED
#143	grilling	What a Decision rule is and how a manager configures it	CLOSED
#144	grilling	Which new Actions, conditions, effects and tables the process engine gets in v3	CLOSED
#145	grilling	What an Approval is and how the process engine asks for one	CLOSED
#146	grilling	What forecast snapshots, trends, adjustments, stale deals and Lead KPIs show	CLOSED
#147	grilling	How web Leads are captured, assigned and scored	CLOSED
#148	grilling	How Quote discounts and Orders work	CLOSED
#149	grilling	What AI assist writes, where it appears and how users review it	CLOSED
#150	prototype	How the Decision rule editor looks on the Automation page	CLOSED
#154	prototype	How Emails, Meetings and the "To link" list look in the app	CLOSED
#161	prototype	How the forecast Trend tab, Adjustments, Stale deals and Lead KPI tiles look	CLOSED
#162	prototype	How the web form, Assignment rule editor, Away switch and Lead Rating look	CLOSED
#165	prototype	How Quote discounts, the Approval panel and Orders look	CLOSED
#166	prototype	How the Timeline summary, Draft follow-up and Suggested Next step look	CLOSED

Spec and its build tickets, with the pull requests that delivered them

#168 Spec: v3 sales app OPEN 0/32 sub-issues closed

#	type	title	state	pull requests
#169	build	Build v3: foundation (shared columns, tables and settings)	OPEN	
#170	build	Build v3: spike, server-side sync on one mailbox	OPEN	
#171	build	Build v3: Notifications bell and Reassign notification	OPEN	
#172	build	Build v3: Teams copy of Notifications and personal switch	OPEN	
#173	build	Build v3: Emails and Meetings on timelines	OPEN	
#174	build	Build v3: Regarding matching, Unlinked and the "To link" card	OPEN	
#175	build	Build v3: New menu, docked composer, Send email and Plan Meeting	OPEN	
#176	build	Build v3: Saved views on the four main lists	OPEN	
#177	build	Build v3: one file per Note	OPEN	
#178	build	Build v3: Delete for mistakes	OPEN	
#179	build	Build v3: Possible duplicate warnings	OPEN	
#180	build	Build v3: CSV import and Undo import	OPEN	
#181	build	Build v3: engine Condition groups and the Hidden effect	OPEN	
#182	build	Build v3: Business rules on Quotes and Email/Meeting related checks	OPEN	
#183	build	Build v3: notify and assign Actions	OPEN	
#184	build	Build v3: Approvals on Leads and Opportunities	OPEN	
#185	build	Build v3: Decision rules runtime (Jev after the save, Needs review)	OPEN	
#186	build	Build v3: Decision rule editor, Try and Publish	OPEN	
#187	build	Build v3: web form and Cloudflare Worker for web Leads	OPEN	
#188	build	Build v3: Assignment rules and Away for web Leads	OPEN	
#189	build	Build v3: Lead Rating and a scoring Decision rule	OPEN	
#190	build	Build v3: weekly Forecast snapshots and rebuild from audit	OPEN	
#191	build	Build v3: Forecast Trend tab, Opportunity History and Push count	OPEN	
#192	build	Build v3: manager forecast Adjustments	OPEN	
#193	build	Build v3: Last activity and Stale deals	OPEN	
#194	build	Build v3: Lead KPI tiles on Home and the Team tab	OPEN	
#195	build	Build v3: Quote discount and Effective discount	OPEN	
#196	build	Build v3: discount Approvals before Quote Send	OPEN	
#197	build	Build v3: Orders from Accepted Quotes	OPEN	
#198	build	Build v3: AI Timeline summary with Generate text, settings and usage log	OPEN	
#199	build	Build v3: AI Follow-up draft after a call or meeting	OPEN	
#200	build	Build v3: AI Suggested Next step	OPEN	

On GitHub the v1 and v2 maps and all three spec issues are still open, although every ticket under the v1 and v2 maps and specs is closed. The v3 map is closed, and its 32 build tickets are open because the v3 build has not started.

Other pull requests

Glossary and ADR updates from the planning tickets, solution syncs after deploys, and tooling.

PR	date	title	state
1	2026-10-08	Add agent skills config (issue tracker, triage labels, domain docs)	MERGED
11	2026-10-08	Add a glossary of v1 sales terms	MERGED
14	2026-10-08	Add Lead status and Disqualify reason to glossary	MERGED
15	2026-10-08	Add Opportunity stage terms to glossary	MERGED
16	2026-10-08	Glossary: an Opportunity always belongs to one Account	MERGED
17	2026-10-08	Glossary: Lead source, Estimated value, Expected close date, Next step, Primary Contact	MERGED
22	2026-10-09	Glossary: Reassign	MERGED
38	2026-10-09	Add CI: lint, test and build on pull requests and main	MERGED
41	2026-10-09	Allow pac, pa, git, gh and az in Claude Code without prompts	MERGED
43	2026-10-09	Sync SalesApp solution after the #28 deploy	MERGED
47	2026-10-09	Sync Lead data source and SalesApp solution after the #29 deploy	MERGED
51	2026-10-10	Sync SalesApp solution after the #32 deploy	MERGED
53	2026-10-10	Sync data sources and SalesApp solution after the #33 deploy	MERGED
54	2026-10-10	Sync SalesApp solution after redeploying main with #52	CLOSED
55	2026-10-10	Sync SalesApp solution with the live #33 bundle	MERGED
57	2026-10-10	Grant prvReadRole for Reassign and sync SalesApp after the #34 deploy	MERGED
72	2026-10-10	Glossary: process engine terms	MERGED
73	2026-10-11	Glossary: Account type, Industry and Gate checks	MERGED
74	2026-10-11	Glossary: how records get a Process and who builds it	MERGED
75	2026-10-11	ADR 0001: process engine as one generic plug-in plus an app-side engine	MERGED
79	2026-10-11	Fix dark-mode dropdowns, faint stage labels and squeezed record name on phone	MERGED
80	2026-10-12	Glossary: Activity terms and Related activity	MERGED
82	2026-10-12	Glossary: Quote terms	MERGED
86	2026-10-12	Glossary: Process version, Move to latest version, Retire	MERGED
90	2026-10-12	Glossary: when Business rules stop a save, and Engine error	MERGED
109	2026-10-12	Sync SalesApp app package after the #92 deploy	MERGED
126	2026-10-13	Sync SalesApp app package after the #97 deploy	MERGED
127	2026-10-13	System Administrator can do everything in the app	MERGED
128	2026-10-13	Sync SalesApp app package after the #96 deploy	CLOSED
129	2026-10-13	Sync SalesApp app package after the #96 deploy	MERGED
151	2026-10-13	Sync SalesApp app package after the #98 deploy	MERGED
152	2026-10-13	Glossary: Notification and Teams copy	MERGED
157	2026-10-14	Glossary and ADR 0002 for Decision rules	MERGED
158	2026-10-14	Glossary: v3 engine Actions, Hidden, Condition group and Quote rules	MERGED
160	2026-10-14	Glossary: forecast depth terms	MERGED
164	2026-10-14	Glossary: Quote discounts and Orders	MERGED
167	2026-10-14	Glossary: AI assist, Timeline summary, Follow-up draft, Suggested Next step	MERGED